CI 491

Vanguard Segmentation Service

Vincent Bui, Justin Garvida, Marcus Li
Mazen Moazzam, Anh Thuong, Amaro Truong

10/28/2026

Project description

The Vanguard Centralized Client Segmentation Service is designed to streamline and standardize how client segments are identified and delivered across Vanguard's digital platforms. Client segmentation plays a critical role in enabling personalized experiences, ensuring that each client receives appropriate products, services, content, and recommendations based on their unique profile.

Today, determining a client's segment often requires multiple applications and services to be queried during an interaction. This distributed approach creates complexity, increases development effort, and introduces dependencies on multiple teams whenever a business area wants to deliver a new personalized experience. As a result, innovation can be slowed by integration challenges and inconsistent segmentation logic across platforms.

Stakeholder and Phase leads

Stakeholder: Ben Stephan, Vanguard

Coordination leads:

- Project Planning: Amaro Truong
- Requirements Engineering: Mazen Moazzam
- System/Software Design: Justin Garvida
- Software Development: Anh Thuong and Vincent Bui
- Testing: Marcus Li

Accomplishments this week

Latest Stakeholder meeting:

- Reviewed Customer Requirements Deliverable with Stakeholder, APPROVED
- Received answers to synthetic data gap questions

Tasks not completed as planned

No missed deadlines have been reported.

Tentative Schedule: CI 491

Task	Start	End	Assigned members
Scope, Planning	09/30/26	10/07/26	Amaro, Mazen
Requirements	10/01/26	10/28/26	Mazen, all members
Synthetic data and evaluation plan	10/08/26	10/28/26	Marcus, Mazen
Architecture	10/15/26	11/04/26	Justin, Anh, Vincent
Initial segment storing plan	10/29/26	11/25/26	Anh, Vincent, Justin
CI 491 review and documentation	11/19/26	12/04/26	Amaro, all members

Tentative Schedule: CI 492 and CI 493

Task	Start	End	Assigned members
Integration phase	01/04/27	01/22/27	All members
Continuation of integration of intent, routing and segmentation service	01/18/27	02/26/27	All members
Demo	02/08/27	03/12/27	Justin, Amaro, Maz
Unit and integration testing	02/15/27	04/09/27	Marcus, Anh, Vincent
Accuracy evaluation across different scenarios and tuning	03/29/27	04/30/27	Marcus, Mazen, Anh, Vincent
Hosting, final report and demo	04/26/27	06/04/27	Amaro, all members

Issues

- NO BLOCKERS TO REPORT AT THIS TIME

Plans for next week

Entire Team:

Come to stakeholder with architecture and start on the next deliverable